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SDOT is pleased to present a progress report on work to deliver citywide transportation projects and 

services funded in part or in full by the voter-approved Levy to Move Seattle in Q3 2019. This is the last 

progress update before the 2019 Annual Report will be published in March 2020. 

Q3 saw substantial progress across levy programs, and especially for crew-delivered and maintenance 

and operations deliverables, including Sidewalk Safety Repair; Paving Spot Improvements and Lane Miles; 

Transit Spot Improvements; Regulatory Sign Replacement; and Bicycle Spot Safety Improvements. Within 

the 30 levy programs, 20 deliverable categories have met or exceeded their planned accomplishments for 

the year. Some program delivery highlights so far this year include:  

• Four miles of protected bike lanes were built during Q3, including important connections like 

Pike/Pine and the first part of the 8th Ave PBL. 

• Eight of nine paving projects for this year are complete, which accounts for over 25 lane miles of 

paving work completed. Additionally, construction began on both SW Avalon Way/35th Ave SW 

and Green Lake/Wallingford area paving projects, which will collectively add 20 lane miles of new 

pavement on busy arterials and help make critical connections in the citywide bike network. 

• Construction began on the Fairview Bridge Replacement project, marking a major milestone for 

this critical safety and maintenance project.  

• The project list for the 2019-2021 Neighborhood Street Fund (NSF) program cycle was finalized. 

The Levy Oversight Committee allocated roughly $7.8M to 15 projects throughout the City during 

the second of three NSF cycles over the 9-year Move Seattle Levy.  

• 17 Safe Routes to School projects were built during Q3, adding up to 27 projects built through the 

Safe Routes to School program so far in 2019. 

SDOT expended $51M on Move Seattle projects in Q3 2019 and has expended $137M year to date 

(YTD). This represents a 30% increase over YTD spending through Q3 in 2018 and is the highest YTD 

spending through Q3 compared to the last four years, as seen in Figure 1 on page 5. Q3 spending 

represents 86% of the Q3 spend plan and further explanation for this spend variance is addressed in the 

Expenditures Summary on page 5-6. 

 

BUDGET SUMMARY 

SDOT began 2019 with an Adopted Budget for the Move Seattle portfolio, approved by City Council, of 

$284.1M. Accounting for $43M in carry-forward from 2018, the current Revised Budget is $327.1M. The 

Revised Budget and Spend Plan differ due to nearly $80M in grants and partnership funding in the 

Revised Budget that has been secured but will not be spent until future years. Additional differences 

include project cost updates, risk assumptions, and schedule changes captured in the spend plan.  

 MOVE SEATTLE ALL FUNDS 

ADOPTED BUDGET $147.8M $284.1M 

REVISED BUDGET $155.5M $327.1M 

2019 SPEND PLAN $100.7M $218.2M 

Q3 SPENDING ACTUALS $27.8M $51.3M 

2019 TOTAL SPEND, ACTUALS $74.5M $137.1M 



 

 

 

EXPENDITURES SUMMARY 

In Q3, SDOT spent $27.8 in Move Seattle funds and $51.3M in all funds. The leading expenditure 

programs in Q3, by Levy category are listed below. See Figure 3 on page 7 for further detail.   

Safe Routes $13.6M  

#5 Bicycle Safety $3.9M 

#4 Transportation Operations $2.4M 

Maintenance & Repair $18.7M 

#9 Arterial Roadway Maintenance $10.2M 

#10 Paving Spot Improvements $1.7M 

#16 Urban Forestry $1.7M 

Congestion Relief $19.0M 

#28 Lander Overpass $6.3M 

#18 Multimodal Improvements $4.1M 

#25 New Sidewalks $3.3M 
 

The Q3 actuals represent 86% of the Q3 spend plan and most of the 30 levy programs are on track with 

spending. The remaining $8.2M that was not spent during Q3 is due to several key project delays that 

have been discussed with the Levy Oversight Committee and communicated through quarterly reporting 

throughout the year. The following page includes a list of key programs that comprise the underspend 

and reason they did not achieve the Q3 spend plan. SDOT is closely monitoring these programs to 

address delays, risks, and challenges and working to keep projects moving. 

Figure 1: Comparison of actual spending, year to date through Q3 - ALL FUNDS 



 

• #12 Bridge Seismic Improvements: underspent $2M due to additional design research needed 

on some bridges 

• #13 Fairview Bridge Replacement: underspent $4M due to contracting delays caused by 

necessary re-advertisement; Notice to Proceed was issued on July 22 

• #18 Multimodal Improvements, Ballard Multimodal Project: underspent by $1M due to an 

appeal of the Final Environmental Impact Statement, which has subsequently put the trail 

portion of the project on hold 

• #25 New Sidewalks: underspent by $2.8M due to the Greenwood Ave N sidewalk delays in 

obtaining permit approvals, as well as some delays associated with low-cost sidewalk design 

challenges 

As communicated in May with the 2019 Spend Plan, contractor-delivered projects that are expected to 

transition from design to construction can have some of the biggest impact on achieving the spend plan. 

This is the case for Fairview Bridge Replacement, which represents nearly 50% of the underspend during 

Q3. Some of the above noted underspend will impact year-end actuals, along with additional 

underspend associated with Northgate Bridge delays that will impact Q4 spending. However, these risks 

and factors have been considered throughout the year and SDOT anticipates year-end actuals will fall 

within the spend plan range of $190M-$218M that was shared in May 2019. In addition to the above key 

programs, there were additional, smaller variances in program spend, including $2.5M above spend plan 

for Lander Overpass (#28) and $2.5M above spend plan by Arterial Roadway Imp. (#9).  

SDOT is deeply committed to transparency and will continue to provide detailed financial updates to the 

Levy Oversight Committee and its Finance Subcommittee. The majority of the year’s portfolio is on-track 

and we are proud of the many accomplishments and successes achieved in Q3 and throughout 2019.   

 Figure 2: 2019 spend plan ($218M) vs actual spending through Q3 - ALL FUNDS 

N/A



 

 

 

 

 
 

Figure 3: 2019 Budget utilization against 2019 spend plan ($218M)- ALL FUNDS   



 

 
  

Levy program IDs are noted to correspond to each of the 30 Levy programs. The Levy deliverable field 

indicates one or more deliverables that correspond to each Levy program. Deliverables are only counted 

when fully complete.  

 

ID LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL  

Safe Routes 

1 Vision Zero Corridors 6 0 1 2  3 

2 Safe Routes to School 
projects 

25-32 8 2 17  27 

3 Crosswalks Repainted 1,500 0 1,079 411  1,490 

3 Arterial Lane-miles 
Repainted 

560 0 0 566  566 

4 New traffic signals 3 0 0 0  0 

4 Traffic signal improvements 10 1 3 4  8 

4 Traffic spot improvements 10 3 4 2  9 

4 Corridors optimized 5 1 2 2  5 

4 Regulatory street signs 
replaced 

3,000 1,762 1,280 1,027  4,069 

5 Protected bike lane (miles) 6.03 0 0.74 4.01  4.75 

5 Neighborhood Greenway 
(miles) 

5.96 0 2.70 0.17  2.87 

5 Bike lane (miles) n/a 0 0 0.58  0.58 

6 Sidewalks repaired, block 
equivalents 

10-16 4.34 8.48 7.89  20.71 

6 Square footage of sidewalk 
repair 

n/a 8,683 16,957 15,780  41,420 

6 Sidewalk spot imp. 
(shim/bevel/curb repair) 

5,000 940 2,577 5,709  9,226 

7 Customer Service 
Requested curb ramp 
upgrades 

150-200 0 26 78  104 

8 Neighborhood Street Fund – Discrete projects, refer to page 19 

Maintenance & Repair 

9 Lane-miles repaved 
(contractor) 

27.2 0 9.9 15.8  25.7 

10 Lane-miles repaved (crew) 6-7.5 0.9 4.1 2.9  7.9 

10 Paving spot improvements 50-65 9 29 20  58 

11 Bridge spot repairs 
completed 

350 47 119 212  378 

  See 
pg 12 

  See 
pg 15 

  See 
pg 16 



 

ID LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL  

12 Bridge Seismic Improvements – Discrete project, refer to page 24 

13 Fairview Bridge – Discrete project, refer to page 25 

14 Bridge Replacement, Planning & Design – Discrete project, refer to page 26 

15 Stairway rehabilitation 
projects 

5 1 0 2  3 

16 Trees planted 363 426 53 0  479 

16 Trees pruned (trimmed) 4,000 692 1,106 1,778  3,576 

16 Trees removed n/a 48 53 40  141 

16 Landscape maintained 1,000 215 442 482  1,139 

16 Tree or vegetation 
obstruction removed 

300 34 140 194  368 

17 SPU South Park – Discrete project, refer to page 29 

Congestion Relief 

18 Multimodal Improvements – Discrete projects, refer to page 31 

19 Signal major maintenance 5-15 0 4 4  8 

19 Signal diagnostic 
evaluations 

350 1 124 177  302 

19 Signal preventative maint. 775 137 253 183  573 

20 Miles of arterial added to 
ITS system 

20 6 5 2  13 

21 Transit spot improvements 20 2 7 18  27 

22 Light Rail Connections, Graham St – Discrete project, refer to page 36 

23 Northgate Bridge – Discrete project, refer to page 37 

24 Light Rail Connections, Accessible Mt Baker – Discrete project, refer to page 38 

25 Blocks of new sidewalk built 40-62.5 11.5 12 8.5  32 

25 Crossing improvements 16 3 7 2  12 

26 SPU Broadview – Discrete project, refer to page 40 

27 Bike parking spaces added 112 20 0 50  70 

27 Urban trail & bikeway spot 
imp. 

10 2 6 2  10 

28 Partnership Improvements, Lander Overpass – Discrete project, refer to page 42 

29 Heavy Haul, East Marginal Way – Discrete project, refer to page 43 

30 Freight spot improvements 5 0 1 2  3 

  

  See 
pg 39 



 



 

 

 

 

 

 

 

  

The NE 70th St PBL was a partnership with the NE 70th St Neighborhood 

Street Fund project (2016-2018 cycle). The intersection of 8th Ave NE 

and NE 70th St, before and after project implementation. This project 

added new protected bike lanes, pedestrian pathway, crosswalks, 

making safety and mobility enhancements for people walking and biking.  

BEFORE 

AFTER 



 

Levy Commitment: Complete 12-15 safety corridor projects on our highest-crash streets 

We implemented Phase II of the Rainier Improvements project this summer, which restriped parts of 

Rainier Ave S to add bus lanes, optimized signal timing, added leading pedestrian intervals and repainted 

crosswalks. This is part of an effort to build improvements at every major intersection on Rainier this 

year and address persistent collision issues on Seattle’s highest collision corridor. The project team also 

partnered with community groups to host a Safety Pop-Up event at Rainier and Henderson in 

September. Additionally, Phase I of the Vision Zero project on Greenwood/Phinney was also 

implemented last quarter, upgrading over 70 traffic signalheads and making enhancements for easier 

and safer walking and biking on this street. The three remaining Vision Zero projects planned for this 

year are in construction and expected to be complete by end of Q4, pending the delivery of signal poles 

and implementation of final striping elements. 

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Vision Zero corridors 6 0 1 2  3 

Completed 2019 projects: 

• NE 65th St Vision Zero (Q2) 

• Rainier Ave Phase II (Q3) 

• Greenwood-Phinney Phase I (Q3) 

Remaining projects and status: One 2018 carryforward project remains to be completed and is in 

construction (35th Ave SW Phase II). More projects are underway in 2019 and additional detail is 

available at the Vision Zero project webpage.  

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $4.0M $4.6M 

REVISED BUDGET  $5.2M $6.9M 

2019 SPEND PLAN  $3.4M $4.7M 

2019 Q3 SPENDING ACTUALS $1.0M $1.6M 

2019 TOTAL SPEND, ACTUALS $3.5M $4.6M 

 

  

https://www.seattle.gov/visionzero/projects


 

Levy Commitment: Complete 9-12 Safe Routes to School projects each year along with safety education, improving walking and 

biking safety at every public school in Seattle. Complete projects within the first three years of the Levy in walk zones of the 

following elementary schools that have high levels of poverty: Bailey Gatzert, Martin Luther King Jr, West Seattle, Dunlap, 

Dearborn Park, Wing Luke, Northgate, Van Asselt, Emerson, Concord, Rainier View, and Roxhill.  

This program reached the range of planned accomplishments for this year and has a few more projects 

in construction that are expected to be complete before the end of 2019.   

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Safe Routes to school projects 25-32 8 2 17  27 

Projects have been completed at the following schools in 2019: 

• Beacon Hill International ES 

• Cedar Park ES 

• Concord International ES (2) 

• Denny MS 

• Genesee Hill ES 

• Green Lake ES 

• Hamilton MS (2) 

• Ingraham HS (3) 

• Lakeridge ES 

• Lincoln HS 

• Magnolia ES 

• Northgate ES 

• Pathfinder K-8 

• Rainier Beach HS 

• Roxhill ES (2) 

• South Shore K-8 

• South Lake HS 

• St Edward’s School 

• Thurgood Marshall ES 

• West Seattle ES 

• Whitman MS 

• Wing Luke ES 
 

Note: for schools with more than one project completed, the number of projects completed is listed in 

parenthesis  

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $0.8M $2.8M 

REVISED BUDGET  $0.8M $2.3M 

2019 SPEND PLAN  $0.0M $2.4M 

2019 Q3 SPENDING ACTUALS $0.0M $0.6M 

2019 TOTAL SPEND, ACTUALS $0.4M $1.6M 

 

  



 

2B

Levy Commitment: Increase crosswalk repainting frequency to a four-year or better cycle to ensure every 

crosswalk is clearly marked. 

Only 10 remain to be restriped before this program will reach all of its planned accomplishments for this 

year. As communicated in the Q2 report, arterial restriping began this quarter after the majority of 

crosswalk repainting was completed. This reflects the seasonal progression of delivery for this program.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Crosswalks repainted 1,500 0 1,079 411  1,490 

Arterial lane-miles repainted 560 0 0 566  566 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $0.5M $1.5M 

REVISED BUDGET  $0.5M $1.5M 

2019 SPEND PLAN  $0.5M $1.5M 

2019 Q3 SPENDING ACTUALS $0.4M $0.8M 

2019 TOTAL SPEND, ACTUALS $0.5M $1.5M 

 

  

Along with their own deliverables, our markings crew supports street painting for several 
other levy programs 



 

Levy Commitment: Maintain and improve the City’s system of traffic signals, signs, and markings. 

This program is on track to meet annual planned accomplishments. The regulatory replacement 

deliverable has exceeded its planned accomplishment for the year and other deliverables have met or 

nearly met the planned accomplishment, except for new traffic signals. All three new traffic signals have 

been built but deliverables are not counted until fully complete and these signals need to be turned on, 

which is planned in Q4.  

LEVY DELIVERABLE
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL

New traffic signals 3 0 0 0  0 

Traffic signal spot improvements 10 1 3 4  8 

Traffic spot improvements 10 3 4 2  9 

Corridors optimized 5 1 2 2  5 

Regulatory street signs replaced 3,000 1,762 1,280 1,027  4,069 

 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $4.3M $9.7M 

REVISED BUDGET  $3.6M $9.6M 

2019 SPEND PLAN  $3.7M $9.7M 

2019 Q3 SPENDING ACTUALS $2.2M $2.4M 

2019 TOTAL SPEND, ACTUALS $3.9M $7.1M 

 

  



 

Levy Commitment: Build approximately 50 miles of new protected bike lanes and 60 miles of greenways, 

completing over half of the Bicycle Master Plan citywide network. Of the funds identified in this element, $2M will 

be reserved for implementing bicycle improvements as part of the Accessible Mount Baker project. 

Seven projects were completed during Q3, adding four miles of protected bike lanes to the citywide 

network. The completed projects include three miles of PBLs in Southeast Seattle and critical 

connections in the Center City Bike network. More segments of the Center City Bike Network began 

construction in Q3 and are expected to be open in Q4.  This program is on track to meet planned 

mileage for the year, but protected bike lane mileage will deliver 0.25 miles less than planned due to the 

segment of Swift/Myrtle that was installed as a bike lane. View the 2019-2024 Implementation Plan to 

learn more about what’s in store in the coming years to deliver a connected citywide bike network. 

LEVY DELIVERABLE
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL

Protected bike lane (miles) 6.03 0 0.74 4.01  4.75 

Neighborhood Greenway (miles) 5.96 0 2.70 0.17  2.87 

Bike lane (miles) n/a 0 0 0.58  0.58 

Completed Projects:  

• NE 65th St PBL, 0.74 miles (Q2) 

• N Seattle NGW, 2.70 miles (Q2) 

• S Columbian Way/S Alaska St PBL, 1.11 miles (Q3) 

• Swift/Myrtle/Othello PBL, 1.18 miles (Q3) 

• Swift/Myrtle/Othello bike lane, 0.58 miles (Q3) 

• Wilson Ave S PBL, 0.81 miles (Q3) 

• Dexter PBL, 0.3 miles (Q3) 

• Pike/Pine Interim PBL, 0.51 miles (Q3) 

• NE 70th St PBL, 0.1 miles (Q3)  

• NE 70th St NGW, 0.17 miles (Q3) 

Remaining projects and status: One 2018 carryforward project remains to be completed and is in 

construction (West Seattle NGW Ph 1). These projects are underway and expected to be complete in Q4:  

• 8th Ave PBL (0.45 miles) 

• 9th Ave N PBL (0.24 miles) 

• Center City South End Connection, PBL (0.27 miles) 

• West Seattle NGW Ph 1 (2.21 miles) 

• High Point Loop Greenway (0.88 miles) 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $9.1M $14.1M 

REVISED BUDGET  $7.0M $13.9M 

2019 SPEND PLAN  $7.3M $17.4M 

2019 Q3 SPENDING ACTUALS $2.9M $3.9M 

2019 TOTAL SPEND, ACTUALS $7.0M $9.1M 

https://www.seattle.gov/transportation/sdot-document-library/citywide-plans/modal-plans/bicycle-master-plan


 

Levy Commitment: Repair up to 225 blocks of damaged sidewalks in our urban centers and villages. 

This program has exceeded the planned annual accomplishments. These improvements represent 
sidewalk repair on a total of 1,418 blocks throughout the city this year.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Sidewalks repaired, block 
equivalents 

10-16 4.34 8.48 7.89 
 

20.71 

Sidewalk repair, square footage of 
sidewalk replacement 

n/a 8,683 16,957 15,780 
 

41,420 

Sidewalk spot improvements 
(shim, bevel, curb repair) 

5,000 940 2,577 5,709 
 

9,226 

 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.6M $5.7M 

REVISED BUDGET  $1.4M $5.6M 

2019 SPEND PLAN  $1.1M $4.7M 

2019 Q3 SPENDING ACTUALS $0.5M $1.7M 

2019 TOTAL SPEND, ACTUALS $1.6M $4.2M 

 

  



 

Levy Commitment: Make curb ramp and crossing improvements at up to 750 intersections citywide, creating 

accessible routes for those with disabilities and for the elderly. 

Maintenance Operations crews made a strong push during Q3 to help achieve the target for this 

program. Work will continue into Q4 and is expected to reach the annual planned accomplishments. 

LEVY DELIVERABLE* 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Customer Service Requested curb 
ramp upgrades 

150-200 0 26 78 
 

104 

*Includes accomplishments with Levy-funded ADA Curb Ramps budget only. More information SDOT’s 

ADA curb ramp program is available online.  

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $3.4M $8.4M 

REVISED BUDGET  $3.0M $9.6M 

2019 SPEND PLAN  $2.9M $7.9M 

2019 Q3 SPENDING ACTUALS $1.6M $2.1M 

2019 TOTAL SPEND, ACTUALS $2.9M $3.8M 

 

  
Curb ramp during construction and a completed corner, after construction 

https://www.seattle.gov/transportation/permits-and-services/make-an-ada-request
https://www.seattle.gov/transportation/permits-and-services/make-an-ada-request


 

Levy Commitment: Deliver 20-25 Neighborhood Street Fund projects. 

The final project from the 2016-2018 NSF program cycle was completed during Q3. Additionally, the 

Levy Oversight Committee selected 15 projects and awarded a total of $7.8M to the 20219-2021 NSF 

cycle. These 15 projects advanced in the planning phase and SDOT teams will advance and complete 

design in 2020. The 2019-2021 project list can be found online at 

www.seattle.gov/transportation/projects-and-programs/programs/neighborhood-street-fund 

LEVY DELIVERABLE PROJECT* 
COUNCIL 
DISTRICT 2019 Q2 STATUS 

NE 70th St and I-5 Walking and Biking Improvements 4 & 6 Complete 

*Projects are from the 2016-2018 project cycle and completed projects have been removed from the 
list. 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $3.2M $3.2M 

REVISED BUDGET  $4.3M $4.0M 

2019 SPEND PLAN  $2.6M $2.9M 

2019 Q3 SPENDING ACTUALS $0.6M $0.6M 

2019 TOTAL SPEND, ACTUALS $2.0M $2.0M 

  
One of the 2019-2021 NSF cycle selected projects, Beacon Ave Mobility Improvements 

https://www.seattle.gov/transportation/projects-and-programs/programs/neighborhood-street-fund


 

 

  

d  

Capital Project Division Director Julius Rwamashongye 

speaking at a press event at the start of the Fairview Bridge 

closure. With Megan Shepard and Adonis Ducksworth. 

SDOT’s crew completed two stairways during Q3 and have two more geared up to be complete in Q4. 



 

Levy Commitment:  Repave up to 180 lane-miles of arterial streets, maintaining and modernizing 35% of Seattle’s 

busiest streets carrying the most people and goods (also funded through the 7 enhanced transit corridors).

Four additional paving projects were completed in Q3, repaving over 15 lane miles of arterials and 

completing all projects that carried forward from 2018. This program has achieved 94% of the annual 

accomplishment for 2019. The remaining 1.5 lane miles of paving work is on NW Market St in 

partnership with the Ballard Multimodal project, which has experienced some delays this year. These 

delays have been communicated throughout quarterly reporting and referenced in the 2019 Planned 

Accomplishments report from February 2019. In addition to completed paving work, construction is also 

underway on major paving projects in West Seattle and North Seattle that will collectively repave over 

20 lane miles of busy arterials over the next 1-2 years.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Lane-miles repaved 27.2 0 9.9 15.8  25.7 

Completed 2019 Projects:  

• Nickerson St, 13th-15th, 1.3 lane miles (Q2) 

• 35th Ave NE, 6.2 lane miles, (Q2) 

• 23rd Ave Phase II, 2.4 lane miles (Q2) 

• 25th Ave NE, 4.7 lane miles (Q3) 

• Columbian Way/Alaska, 2.1 lane miles (Q3) 

• Swift/Myrtle/Othello, 6.3 lane miles (Q3) 

• Wilson Ave S, 2.7 lane miles (Q3) 

Remaining projects and status: All 2018 carryforward projects are complete. Remaining paving lane 

mileage for 2019 (NW Market St, 1.5 lane miles) is currently in construction.  

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $33.7M $34.7M 

REVISED BUDGET  $34.7M $36.8M 

2019 SPEND PLAN  $23.1M $31.9M 

2019 Q3 SPENDING ACTUALS $9.2M $10.2M 

2019 TOTAL SPEND, ACTUALS $22.2M $24.8M 

  

https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/MS_2019PlannedAccomplishments_0314_2019_Revised.pdf
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/MS_2019PlannedAccomplishments_0314_2019_Revised.pdf


 

Levy Commitment: Repave 65 targeted locations every year, totaling about 70 lane-miles of arterial street, with a 

repair and maintenance program run by City crews. 

This program has exceed the planned annual accomplishments.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Lane-miles repaved 6-7.5 0.9 4.1 2.9  7.9 

Paving spot improvements 50-65 9 29 20  58 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $3.1M $6.2M 

REVISED BUDGET  $2.9M $6.0M 

2019 SPEND PLAN  $2.7M $6.2M 

2019 Q3 SPENDING ACTUALS $0.7M $1.7M 

2019 TOTAL SPEND, ACTUALS $2.4M $4.9M 

  

Maintenance & Operations crews pour asphalt 



 

 

Levy Commitment: Eliminate the backlog of needed bridge spot repairs. 

This program is on track to meet 2019 planned accomplishments. 

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Bridge spot repairs completed 350 47 119 212  378 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $2.7M $5.3M 

REVISED BUDGET  $2.7M $5.3M 

2019 SPEND PLAN  $2.7M $5.3M 

2019 Q3 SPENDING ACTUALS $1.0M $1.5M 

2019 TOTAL SPEND, ACTUALS $2.0M $3.4M 

  



 

Levy Commitment: Seismically reinforce 16 vulnerable bridges. 

2019 Planned accomplishments for this program includes beginning construction on W Howe St Bridge, 
Cowen Park Bridge, 8th Ave NW/NW 133rd St. Specific updates are listed below, per bridge. 

LEVY DELIVERABLE 
PROJECT 2019 Q3 STATUS  DETAILS 

8th Ave/NW 133rd St Br 100% design 
Project is waiting for final grant confirmation, which 
may delay the start of construction to early 2020 

W Howe St Bridge Contract execution Project expects to begin construction in Q4 

Cowen Park Bridge Contract advertisement Bid protest may cause contracting delays in Q4 

Fremont Bridge 
Continued as-built 
seismic analysis 

Draft Concept Design Report (CDR) is expected to be 
submitted in Q4 

Ballard Bridge 
Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

Delridge Way Ped Bridge 
Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

15th Ave NE/NE 105th St 
Bridge 

Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

4th Ave S Main to Airport 
Way 

Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

McGraw St Bridge Began seismic analysis Draft CDR is expected to be submitted in Q4 

Admiral Way N Bridge Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

Admiral Way S Bridge Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

N 41st St Ped Bridge CDR evaluations 
continued 

SDOT is evaluating recommendations 

SW Andover Ped Bridge CDR being finalized Final CDR is expected in Q4 

15th Ave NW/Leary Way 
Bridge 

Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

1st Ave S Viaduct/Argo 
Bridge 

Continued as-built 
seismic analysis 

Draft CDR is expected to be submitted in Q4 

4th Ave S Viaduct/Argo 
Bridge 

Continued as-built 
seismic analysis 

Draft CDR is expected in Q4 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $10.8M $13.1M 

REVISED BUDGET  $13.5M $17.5M 

2019 SPEND PLAN  $9.4M $10.9M 

2019 Q3 SPENDING ACTUALS $1.6M $1.6M 

2019 TOTAL SPEND, ACTUALS $4.3M $4.3M 



 

Levy Commitment: Replace Seattle’s last timber vehicle bridge (on Fairview Avenue)

Construction began on July 22 and the bridge closure began on September 23. This program has reached 
the annual planned accomplishment.  

LEVY DELIVERABLE PROJECT 2019 PLANNED  2019 Q3 STATUS  

Fairview Ave N Bridge 
Replacement 

Begin construction Construction began 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $7.0M $20.6M 

REVISED BUDGET  $7.5M $25.1M 

2019 SPEND PLAN  $3.8M $12.8M 

2019 Q3 SPENDING ACTUALS $0.6M $1.1M 

2019 TOTAL SPEND, ACTUALS $1.1M $1.5M 

 

Work begins to replace Fairview Bridge 



 

Levy Commitment: Plan and design high priority bridge replacements to begin construction after 2024. Of the 

funds identified in this element, up to $10M of total funding (local, levy, leverage) may be used for implementing 

near-term pedestrian and bicycle safety projects on bridges being studied for replacement (in addition to funding 

provided for pedestrian and bicycle safety projects in other elements).

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

Magnolia Bridge Not identified Project closed out in Q2. No further action.  

Ballard Bridge 
Alternatives analysis 
and VE workshop 

Stakeholder outreach continues, including 
technical workshop and revising design 
alternatives 

2nd Ave Extension Bridge Not identified No action 

Admiral Way Bridge Not identified No action 

33rd Ave W Railroad Bike/Ped 
Bridge 

Not identified 
Consultant procurement continued.  

Thornton Creek Bridge 105th St 
Alternative analysis Continuing project development phase and 

outreach 

Thornton Creek Bridge 110th St 
Alternatives analysis Continuing project development phase and 

outreach 

Thornton Creek Bridge 45th Ave 
NE 

Alternatives analysis Continuing project development phase and 
outreach 

Thornton Creek Bridge 39th Ave 
NE 

Alternatives analysis Continuing project development phase and 
outreach 

Cowen Park Bridge 
Not identified Planning study completed in Q2. No 

further action 

Jackson St (4th-5th) Not identified No action 

University Bridge N Approach Not identified No action 

39th/E Pine St Bike/Ped Bridge Not identified Construction underway, completion 
expected in Q4 

Near-term bicycle/pedestrian 
project 

Not identified Design continued on improvements at 
Fremont Bridge (north approach) and at 
Jose Rizal Bridge (north and south 
approaches) 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $4.8M $4.9M 

REVISED BUDGET  $5.1M $7.8M 

2019 SPEND PLAN  $4.4M $4.0M 

2019 Q3 SPENDING ACTUALS $0.7M $0.7M 

2019 TOTAL SPEND, ACTUALS $1.3M $1.1M 



 

Levy Commitment: Other bridge safety investments, including stairway and structure repair and rehabilitation

This program is on track to meet annual planned accomplishments. Two stairways were awaiting 

handrails at the end of Q2 and were completed in Q3. The remaining two stairways for 2019 are in 

construction and expected to be complete in Q4.   

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Stairway rehabilitation projects 5 1 0 2  3 

Completed 2019 Projects: 

• SW Orleans St & 60th Ave SW (Q1) 

• S Bradford St between 31st Ave S and S Letitia St (Q3) 

• S Adams St & 34th Ave S (Q3) 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $0.5M $1.4M 

REVISED BUDGET  $0.7M $1.9M 

2019 SPEND PLAN  $0.7M $1.9M 

2019 Q3 SPENDING ACTUALS $0.1M $0.2M 

2019 TOTAL SPEND, ACTUALS $0.2M $0.7M 

 



 

Levy Commitment: Replace every tree removed due to disease or safety with two new trees and add a new tree 

crew focused on quick response to critical pruning needs (such as clearances for people biking and walking, and at 

transit stops) and on ensuring clear sightlines to traffic signals and signs.

This program has exceeded the planned accomplishments for all deliverable categories except tree 

trimming, which it is expected to meet during Q4.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Trees planted 363 426 53 0  479 

Trees pruned (trimmed) 4,000 692 1,106 1,778  3,576 

Trees removed n/a 48 53 40  141 

Landscape maintained 1,000 215 442 482  1,139 

Tree or vegetation obstruction 
removed 

300 34 140 194 
 

368 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $2.2M $5.5M 

REVISED BUDGET  $2.2M $5.5M 

2019 SPEND PLAN  $2.2M $5.5M 

2019 Q3 SPENDING ACTUALS $0.3M $1.7M 

2019 TOTAL SPEND, ACTUALS $1.3M $4.2M 

 



 

Levy Commitment: Partner with Seattle Public Utilities to pave streets, provide new pedestrian infrastructure and 

crossings, and address drainage issues in flood-prone South Park neighborhood.

For this partnership project, SDOT has delegated authority for design and delivery to SPU. 30% design 

was circulated in Q2 and during Q3 the design team has been working through comments. Additionally, 

property owner outreach is underway in the project area.   

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

SPU South Park Drainage Begin design 30% design continued 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.2M $1.2M 

REVISED BUDGET  $1.2M $1.2M 

2019 SPEND PLAN  $0.5M $0.5M 

2019 Q3 SPENDING ACTUALS $0.0M $0.0M  

2019 TOTAL SPEND, ACTUALS $0.1M  $0.1M  



 

 

 

 

 

 

  

The New Sidewalks program built 8.5 blocks of traditional sidewalk in Q3, including this one at NE 110th. 

SDOT crews added 

red paint treatment 

to mark transit-only 

lanes in a variety of 

locations during Q3, 

including here at 

Westlake Ave. 

Transit-only lanes are 

designed to keep 

transit moving 

through critical areas 

around town. Red 

paint treatment is 

bright and calls 

attention to drivers, 

helping with 

compliance. 



 

Levy Commitment: Complete seven transit-plus multimodal corridor projects, redesigning major streets with more frequent and reliable buses, 

upgraded paving, signals and other improvements to improve connectivity and safety for all travelers, whether walking, biking, driving, or 

taking transit; complete the Burke-Gilman Trail Missing Link and Fauntleroy Boulevard project, develop plans and complete improvements to 

enhance the NE 45th St Corridor for pedestrians and cyclists between 4th Ave NE and Brooklyn Ave NE by the time University Light Rail opens in 

2021, and plan corridor improvements for Aurora Ave N.

LEVY 
DELIVERABLE 
PROJECT 2019 PLANNED  2019 Q3 STATUS AND DETAILS 

Madison BRT/ 
RapidRide G 
Line 

Complete 90% design; 
prepare FTA Small 
Starts grant 
documents 

Began working towards 100% design.  
Hosted two open houses and multiple outreach events 
during July and a risk workshop during September. The 
design team is working through 90% design comments and 
working towards 100% by the end of the year.   

Delridge 
RapidRide H 
Line 

Complete 30% design 
and baseline project; 
complete 60% design; 
develop cost-sharing 
agreement with Metro 

Began working towards 90% design.  
Hosted outreach events in Q3 around 60% design. The 
design team processed 60% design comments and began 
working on 90% design, including working with King 
County Metro to finalize the cost-sharing agreement.   

RapidRide 
Roosevelt 

Complete 30% design 
and baseline project, 
including Eastlake 
paving; prepare NEPA 
Environmental 
Assessment for public 
review 

Submitted draft NEPA Environmental Assessment to FTA.  
The draft National Environmental Policy Act document was 
submitted and SDOT received comments. The project 
team is preparing for stakeholder outreach in Q4 and 
initiated Eastlake paving design. Due to the review 
schedule provided by the Federal Transportation 
Administration and coordination need with Seattle Public 
Utilities for potential watermain replacement on Eastlake, 
baselining the project has been moved to Q1 2020.  

Route 7 
Transit-Plus 
Multimodal  

Complete 30% design 
and baseline project 

Continued working towards 30% design. 
Project team continued design, preparing scope element 
cost estimates to make scope determinations for 30% 
design in Q4, and working with SDOT’s Vision Zero and 
Transit Spot Improvement programs on early 
implementation of bus lanes on Rainier. Continued public 
outreach and coordination with King County metro.  

Route 44 
Transit-Plus 
Multimodal  

Award consultant 
contract for design; 
begin planning and 
design, working 
towards 30% design in 
2020 

Hosted Concept Development Workshop.  
A Concept Development Workshop was attended by SDOT 
and King County Metro to consider improvements along 
the Route 44 corridor. Two levels of evaluation will be 
formed on design criteria and level one has begun. 

Route 40 
Transit-Plus 
Multimodal  

Award contract for 
design; begin planning 
and design 

Project design kickoff. 
Notice to proceed was given to the design consultant and 
staff began collecting data, planning outreach, and 
coordinating with other projects.   



 

Levy Commitment: Complete seven transit-plus multimodal corridor projects, redesigning major streets with more frequent and reliable buses, 

upgraded paving, signals and other improvements to improve connectivity and safety for all travelers, whether walking, biking, driving, or 

taking transit; complete the Burke-Gilman Trail Missing Link and Fauntleroy Boulevard project, develop plans and complete improvements to 

enhance the NE 45th St Corridor for pedestrians and cyclists between 4th Ave NE and Brooklyn Ave NE by the time University Light Rail opens in 

2021, and plan corridor improvements for Aurora Ave N. 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $24.1M $36.1M 

REVISED BUDGET  $25.1M $41.8M 

2019 SPEND PLAN  $12.0M $21.7M 

2019 Q3 SPENDING ACTUALS $1.7M $4.1M 

2019 TOTAL SPEND, ACTUALS $7.9M $12.9M 

Key program expenditures in Q2 (all funds): 

• Delridge/Rapid Ride H Line: $1.0M 

• 23rd Corridor Phase II: $0.9M 

LEVY 
DELIVERABLE 
PROJECT 2019 PLANNED  2019 Q3 STATUS + DETAILS 

Route 48 
Transit-Plus 
Multimodal  

No action 
Consultant selected. 
Preparations with consultant to begin concept design 
study in Q1 2020.  

Fauntleroy 
Way Blvd 
Project 

Not identified 

Began implementing near-term improvements.  
The full project remains on hold. During Q3, SDOT began 
striping and signage work along Fauntleroy and building a 
crossing island at Fauntleroy and SW Alaska St. Additional 
signal work is underway to be completed next year.   

Burke-Gilman 
Trail, Missing 
Link 

Begin construction on 
phase 1; finish design 
for phase 2 

Phase 1 construction continues.  
Phase 1 construction is expected to slow down in 
November in preparation for winter break. Legal hearings 
related to the Final Environmental Impact Statement, 
Ballard Terminal RR, and shoreline Permit have been 
scheduled or are expected to be scheduled between 
November 2019 and Spring 2020. Schedule assumptions 
are subject to change based on litigation outcomes.  

45th Corridor No action No action. 

Plan Aurora No action No action. 

23rd Corridor 
Phase II 

Physical completion 
Physical completion was reached in September. 
 



 

Levy Commitment: Optimize traffic signal timing on five corridors throughout the city each year to improve traffic 

flow and serve people in cars, trucks, on bicycles, transit, and foot.

This program is on track to meet annual planned accomplishments. Transportation Operations teams 

have focused on completing diagnostic and major maintenance work during Q2-Q3 and will focus on 

completing preventative maintenance deliverables in Q4. The combined total of deliverables for this 

program is 78% complete. 

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Signal major maintenance 5-15 0 4 4  8 

Signal diagnostic evaluations 350 1 124 177  302 

Signal preventative maintenance 775 137 253 183  573 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.4M $7.2M 

REVISED BUDGET  $1.5M $7.4M 

2019 SPEND PLAN  $1.5M $7.2M 

2019 Q3 SPENDING ACTUALS $0.4M $1.7M 

2019 TOTAL SPEND, ACTUALS $0.9M $5.2M 

  



 

Levy Commitment: Implement Next Generation ITS Improvements to help all travelers move more reliably around 

the city and provide improved information for travelers.

This program is on track to meet annual planned accomplishments.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Miles of arterial added to ITS system 20 6 5 2  13 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $0.2M $2.7M 

REVISED BUDGET  $0.2M $5.5M 

2019 SPEND PLAN  $1.3M $3.6M 

2019 Q3 SPENDING ACTUALS $0.0M $0.6M 

2019 TOTAL SPEND, ACTUALS $0.8M $2.4M 

  



 

Levy Commitment: Make bus service more reliable through a comprehensive transit improvement program to eliminate 

bottlenecks in key locations and contribute to the transit improvements on seven transit-plus multimodal corridors, including 

planning for access and egress improvement in West Seattle.

This program has exceeded the annual planned accomplishments. 

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Transit spot improvements 20 2 7 18  27 

Completed 2019 Projects: 

• Howell St bus lane relocation (Q1) 

• 5th Ave/S Jackson St signage improvements 
(Q1) 

• 15th Ave/NW 65th St bus stop upgrade (Q2) 

• 4th Ave red paint treatment (Q2) 

• Seattle Blvd Rechannelization (Q2) 

• 15th Ave/Spokane rear door pad (Q2) 

• 15th Ave/Dakota rear door pad (Q2) 

• 15th Ave/Stevens rear door pad (Q2) 

• 5th Ave/Galer rear door pad (Q2) 

• Genesee St and Rainier Ave rear door pad 
(Q3) 

• 8th and Cambridge rear door pad (Q3) 

• Westlake Ave, between Denny-Mercer, red 
paint treatment (Q3) 

• 5th and 6th Avenues transit only lanes (Q3) 

• 4th Ave and Pike St Rechannelization 
markings (Q3) 

• S Henderson/MLK Way pavement repair 
(Q3) 

• Rainier Ave/S Henderson transit-only lane 
and red paint treatment (Q3) 

• Thomas St/Terry Ave signage (Q3) 

• E Harrison St/Terry Ave street markings (Q3) 

• E Harrison/Fairview pavement markings (Q3) 

• Valley St/Terry Ave pavement markings (Q3) 

• 4th Ave/S Jackson St bus zone extended (Q3) 

• 30th Ave NE/NE 127th St rear door pad (Q3) 

• 35th Ave NE/NE 81st St rear door pad (Q3) 

• Terry Ave, between Thomas and Mercer, red 
paint treatment (Q3) 

• Rainier Ave S/S Charles St new bus zone (Q3) 

• NE 45th St/17th Ave NE channelization and 
signal timing (Q3) 

• NE Campus Pkwy/12th Ave signal 
improvements (Q3) 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $2.3M $13.8M 

REVISED BUDGET  $3.6M $15.7M 

2019 SPEND PLAN  $1.9M $4.5M 

2019 Q3 SPENDING ACTUALS $0.0M $1.2M 

2019 TOTAL SPEND, ACTUALS $0.6M $3.9M 

 



 

Levy Commitment: Provide City funding contribution for a new Link Light rail station at Graham Street in southeast Seattle.

Move Seattle funding represents $10M of the estimated $70M total project cost. Sound Transit 

currently shows Graham St opening in 2031, however SDOT has requested Sound Transit advance work 

on this project. 

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

Graham St No action No action 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $ 0  $ 0 

REVISED BUDGET  $ 0 $ 0 

2019 SPEND PLAN  $ 0 $ 0 

2019 Q3 SPENDING ACTUALS $ 0 $ 0 

2019 TOTAL SPEND, ACTUALS $ 0 $ 0 

 

  



 

Levy Commitment: Finalize design on a project that will improve connections over I-5 for pedestrians and bicyclists to the 

future light rail station at Northgate.

The project awarded the construction contract to Kraemer North America and pre-coordination 
activities have begun. Additional permits were received but some permits remain to be obtained before 
construction can begin. SDOT is working to stay on-track to begin construction before the end of the 
year. 

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

Northgate Ped/Bike Bridge Begin construction 
Construction contract awarded and 
executed; materials procurement has 
begun 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $6.1M $19.0M 

REVISED BUDGET  $6.2M $20.8M 

2019 SPEND PLAN  $0.6M $5.9M 

2019 Q3 SPENDING ACTUALS $0.0M $0.5M 

2019 TOTAL SPEND, ACTUALS $0.1M $1.9M 

 

  



 

Levy Commitment: Implement early portions of the Accessible Mt. Baker project.

With the consultant scope of work finalized, the design team kicked off the initial phase of work. There 

are three discrete elements of the project moving forward: 1) possible relocation of the Mt Baker Transit 

Center; 2) Near-term pedestrian and bicycle improvements funded by the Bicycle Safety and New 

Sidewalk levy programs; and 3) Bicycle Master Plan (BMP)-funded work to begin design of a protected 

bike lane on Martin Luther King Jr way S.  

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

Accessible Mt Baker 
Identify preferred 
location for potential 
transit center relocation 

Design kick-off meeting 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.0M $2.0M 

REVISED BUDGET  $1.7M $2.7M 

2019 SPEND PLAN  $1.0M $1.0M 

2019 Q3 SPENDING ACTUALS $0.2M $0.2M 

2019 TOTAL SPEND, ACTUALS $0.3M $0.3M 

 

  



 

Levy Commitment: Build 150 new blocks of sidewalks, filling in more than 75% of the sidewalk gaps on priority transit corridors 

citywide with an emphasis on creating accessible routes for those with disabilities and for the elderly.

This program is on track to meet annual planned accomplishments. While several key sidewalk projects 

were completed in Q3, including NE 110th St in Meadowbrook and NE 115th St in Pinehurst, many of 

the contractor-delivered projects are targeted for Q4 completion.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Blocks of new sidewalk built 40-62.5 11.5 12 8.5  32 

Crossing improvements 16 3 7 2  12 

Completed Projects: 

Traditional sidewalk Low-cost sidewalk 

Street Blocks Completed Street Blocks Completed 

30th Ave NE, 130th-137th 7 Q1 NE 110th, 35th-
36th Ave NE 

1 Q1 

NW 92nd St, Mary-15th Ave NW 0.5 Q1 N 100th St, Linden-
Aurora Ave N 

1 Q1 

W Nickerson St, Ballard Br-13th Ave W 2 Q1 Bagley Ave N, N 
106th – N 107th St 

1 Q2 

Greenwood Ave N, NE 137th-145th St  6 Q2 

NE 50th St, 30th-33rd Ave NE 3 Q2 42nd Ave S, S 
Dawson St – S 
Hudson St 

1 Q2 

SW Myrtle St, 25th-Sylvan Way SW 1 Q2 

NE 110th St, 34th-35th Ave NE 1 Q3 

NE 110th St, 40th-Sand Point  4 Q3    

NE 115th St, Roosevelt-12th  2 Q3    

NW 54th St, 26th-28th Ave NW 1.5 Q3    

Remaining projects and status: One 2018 carryforward project remains to be completed and is in 

construction (32nd Ave S, 3 blocks). More projects are underway in 2019 and additional detail is 

available in the Pedestrian Master Plan Implementation Plan.  

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $8.8M $19.7M 

REVISED BUDGET  $9.3M $25.5M 

2019 SPEND PLAN  $8.2M $22.5M 

2019 Q3 SPENDING ACTUALS $1.5M $3.3M 

2019 TOTAL SPEND, ACTUALS $4.7M $10.3M 

https://www.seattle.gov/transportation/sdot-document-library/citywide-plans/modal-plans/pedestrian-master-plan


 

Levy Commitment: Make residential streets without sidewalks safer and more comfortable for walking through 

partnership with Seattle Public Utilities in the flood-prone Broadview neighborhood.

The project team has been coordinating with SPU to determine potential partnership opportunities 

before the project reaches 30% design. Early analysis shows that the proposed sidewalk work on 

Greenwood Ave N would trigger substantial flow control, increasing design and construction costs. 

Partnering with SPU on natural drainage alternatives could decrease project costs. This project is still on 

track to be constructed in 2021. 

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

Greenwood Ave N sidewalk Begin design Project planning continued 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.5M $1.5M 

REVISED BUDGET  $1.5M $1.5M 

2019 SPEND PLAN  $0.5M $0.5M 

2019 Q3 SPENDING ACTUALS $0.0M $0.0M 

2019 TOTAL SPEND, ACTUALS $0.1M $0.1M 

  



 

Levy Commitment: Install 1,500 new bicycle parking spots citywide and maintain existing bike facilities. Install 

other biking and walking investments. 

Bike spot improvement planned accomplishment has been met. SDOT has installed many bike racks and 

added bike parking spaces with non-levy resources this year and is on track to meet the annual planned 

accomplishments for this program. To learn more about efforts to add bike parking, read the Bike Share 

program’s quarterly summary reports.     

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Bike parking spaces added 112 20 0 50  70 

Urban trail and bikeway spot imp. 10 2 6 2  10 

 

Completed 2019 Projects: 

• Sidewalk panel improvements for greenway connection at N 92nd St and Ashworth Ave N (Q1) 

• Signal upgrades to add protected left turn at Delridge Way SW and SW Andover St (Q1) 

• Signal upgrades at 12th/Jefferson St (Q2) 

• Protected bike lane enhancement/repair on Broadway (Q2) 

• Protected bike lane Enhancement/repair on 2nd Ave (Q2) 

• Intersection bike markings (“crossbikes”) on Greenwood Ave N and Phinney Ave N (Q2) 

• Trail crossing improvements at Beacon Ave path (Q2) 

• Trail crossing improvements at Chief Sealth Trail (Q2) 

• Burke-Gilman Trail bollard repair/repaving (Q3) 

• Alki Trail bollard repair/repaving (Q3) 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.1M $1.1M 

REVISED BUDGET  $0.9M $1.0M 

2019 SPEND PLAN  $0.8M $0.9M 

2019 Q3 SPENDING ACTUALS $0.3M $0.4M 

2019 TOTAL SPEND, ACTUALS $1.0M $1.3M 

  

https://www.seattle.gov/transportation/projects-and-programs/programs/bike-program/bike-share


 

Levy Commitment: Provide local money to design and build the Lander Street Overpass.

Construction continued during Q3 and is on-track for completion in 2020.  

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

Lander St Overpass Continue construction Construction continued 

 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $5.8M $35.1M 

REVISED BUDGET  $8.6M $42.4M 

2019 SPEND PLAN  $0.8M $18.3M 

2019 Q3 SPENDING ACTUALS $0.0M $6.3M 

2019 TOTAL SPEND, ACTUALS $0.1M $18.7M 

 

Lander Overpass continues to take shape 

   



 

Levy Commitment: Build the East Marginal Way corridor, a key route in Seattle’s Heavy Haul Network.

In Q3 a full team went to work designing Phase 1, Phase 2, and the Central Segment of the E Marginal 
Way project. This covers the area between S Atlantic St and Diagonal Ave S and will take design to 100%. 
Funding is through local funds, a TIB grant for the bicycle facility, and an FHWA design grant for these 
portions of the project. Design of SPU water and drainage facilities will be part of this package too. 

LEVY DELIVERABLE PROJECT 2019 PLANNED 2019 Q3 STATUS  

East Marginal Way Continue design Started 60% design 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $0.9M $0.9M 

REVISED BUDGET  $0.9M $0.9M 

2019 SPEND PLAN  $0.3M $0.6M 

2019 Q3 SPENDING ACTUALS $0.2M $0.1M 

2019 TOTAL SPEND, ACTUALS $0.2M $0.2M 

 



 

Levy Commitment: Fund a targeted spot improvement program to help freight movement.

This program is on track to meet the annual planned accomplishments.  

LEVY DELIVERABLE 
2019 
PLANNED Q1 Q2 Q3 Q4 

2019 
TOTAL 

Freight spot improvements 5 0 1 2  3 

 

Completed 2019 Projects: 

• Banner Way NE/NE 80th St intersection corner work to facilitate truck turning movements (Q2) 

• Intersection markings and guide lines at several locations in south and west Seattle (Q3) 

• Pioneer Square rechannelizations for commercial vehicle load zones (Q3) 

 MOVE SEATTLE ALL FUNDS 
ADOPTED BUDGET  $1.7M $2.3M 

REVISED BUDGET  $0.5M $1.3M 

2019 SPEND PLAN  $1.0M $1.7M 

2019 Q3 SPENDING ACTUALS $0.4M $0.5M 

2019 TOTAL SPEND, ACTUALS $1.1M $1.2M 

 



 

Five contracts were given notice to proceed during Q3 and three contracts were awarded. Because of a 

packaged contracting approach, these contracts represent roughly 15 unique levy projects that have 

already or will soon begin construction this year. One contract was advertised in Q3, which is typical of 

spring and summer months. In response to the contracting challenges noted during the 2018 levy 

assessment, SDOT strives to advertise contracts in Q4 and 10 contracts are underway with planned 

advertisement dates next quarter.  

The below table details projects For more information on contracting progress from past quarters, 

please review previous quarterly levy reports.  

 CONTRACT TITLE 
PLANNED 
AD DATE 

ACTUAL  
AD DATE 

CONTRACT 
AWARD 
DATE 

NOTICE TO 
PROCEED 

New Sidewalks – 2019 SRTS Package – Local 2/27/2019 2/13/2019 4/25/2019 7/8/2019 

New Sidewalks – 2019 SRTS Package – 
Federal  

2/27/2019 5/15/2019 8/8/2019 n/a 

Northgate Bridge and 1st Ave NE Cycle 
Track 

8/15/2018 5/22/2019** 8/21/2019 n/a 

2019 AAC Local Package 1 (Green Lake 
Way, N 40th, N 50th, N 80th St) 

3/27/2019 4/3/2019** 5/7/2019 7/29/2019 

BRR Ph I - Fairview Ave N 12/7/2016 2/6/2018** 4/9/2019 7/22/2019 

New Sidewalks - Greenwood Ave N - N 
136th to N 145th (West Side) 

3/14/2018 4/10/2019** 6/20/2019 9/3/2019 

BMP – Neighborhood Greenway Projects – 
S King St NGW 

4/8/2019 4/3/2019 5/24/2019 8/5/2019 

BSR Ph III – W Howe St Bridge 3/20/2019 5/15/2019 8/9/2019 n/a 

BSR Ph III – Cowen Park Bridge 3/12/2019 7/10/2019 n/a n/a 

**Re-advertisement date 

We’ve received 4 awards worth approximately $8M in Q3 2019. Several other 2019 requests are still 

being reviewed by granting agencies. 

FUND SOURCE MOVE SEATTLE PROJECT MOVE SEATTLE PROGRAM AMOUNT 

Puget Sound Regional Council East Marginal Way  29) Heavy Haul, East 
Marginal Way 

$4.0M 

Puget Sound Regional Council Cowen Park Bridge 12) Bridge Seismic 
Improvements 

$0.6M 

Sound Transit System Access 
Fund 

Judkins Park Station 
Access 

25) New Sidewalks 

27) Bike Parking & Spot 

Improvements 

$2.4M 

Sound Transit System Access 
Fund 

Henderson St 
Staircase 

25) New Sidewalks $0.9M 

https://www.seattle.gov/transportation/about-sdot/funding/levy-to-move-seattle/materials


 

ID 

Move Seattle Funds All Funds 

Adopted 
Budget 

Revised 
Budget 

2019 
Spend 
Plan 

Q3 
Spend 

2019 
Total 
Spending 

Adopted 
Budget 

Revised 
Budget 

2019 
Spend 
Plan 

Q3 
Spend 

2019 
Total 
Spending 

Safe Routes 

1 $4.0M $5.2M $3.4M $1.0M $3.5M $4.6M $6.9M $4.7M $1.6M $4.6M 

2 $0.8M $0.8M $0.0M $0.0M $0.4M $2.8M $2.3M $2.4M $0.6M $1.6M 

3 $0.5M $0.5M $0.5M $0.4M $0.5M $1.5M $1.5M $1.5M $0.8M $1.5M 

4 $4.3M $3.6M $3.7M $2.2M $3.9M $9.7M $9.6M $9.7M $2.4M $7.1M 

5 $9.1M $7.0M $7.3M $2.9M $7.0M $14.1M $13.9M $17.4M $3.9M $9.1M 

6 $1.6M $1.4M $1.1M $0.5M $1.6M $5.7M $5.6M $4.7M $1.7M $4.2M 

7 $3.4M $3.0M $2.9M $1.6M $2.9M $8.4M $9.6M $7.9M $2.1M $3.8M 

8 $3.2M $4.3M $2.6M $0.6M $2.0M $3.2M $4.0M $2.9M $0.6M $2.0M 

Maintenance & Repair 

9 $33.7M $34.7M $23.1M $9.2M $22.2M $34.7M $36.8M $31.9M $10.2M $24.8M 

10 $3.1M $2.9M $2.7M $0.7M $2.4M $6.2M $6.0M $6.2M $1.7M $4.9M 

11 $2.7M $2.7M $2.7M $1.0M $2.0M $5.3M $5.3M $5.3M $1.5M $3.4M 

12 $10.8M $13.5M $9.4M $1.6M $4.3M $13.1M $17.5M $10.9M $1.6M $4.3M 

13 $7.0M $7.5M $3.8M $0.6M $1.1M $20.6M $25.1M $12.8M $1.1M $1.5M 

14 $4.8M $5.1M $4.4M $0.7M $1.3M $4.9M $7.8M $4.0M $0.7M $1.1M 

15 $0.5M $0.7M $0.7M $0.1M $0.2M $1.4M $1.9M $1.9M $0.2M $0.7M 

16 $2.2M $2.2M $2.2M $0.3M $1.3M $5.5M $5.5M $5.5M $1.7M $4.2M 

17 $1.2M $1.2M $0.5M $0.0M $0.1M $1.2M $1.2M $0.5M $0.0M $0.1M 

Congestion Relief 

18 $24.1M $25.1M $12.0M $1.7M $7.9M $36.1M $41.8M $21.7M $4.1M $12.9M 

19 $1.4M $1.5M $1.5M $0.4M $0.9M $7.2M $7.4M $7.2M $1.7M $5.2M 
20 $0.2M $0.2M $1.3M $0.0M $0.8M $2.7M $5.5M $3.6M $0.6M $2.4M 
21 $2.3M $3.6M $1.9M -$0.3M $0.6M $13.8M $15.7M $4.5M $1.2M $3.9M 
22 $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M 
23 $6.1M $6.2M $0.6M $0.0M $0.1M $19.0M $20.8M $5.9M $0.5M $1.9M 
24 $1.0M $1.7M $1.0M $0.2M $0.3M $2.0M $2.7M $1.0M $0.2M $0.3M 
25 $8.8M $9.3M $8.2M $1.5M $4.7M $19.7M $25.5M $22.5M $3.3M $10.3M 
26 $1.5M $1.5M $0.5M $0.0M $0.1M $1.5M $1.5M $0.5M $0.0M $0.1M 
27 $1.1M $0.9M $0.8M $0.3M $1.0M $1.1M $1.0M $0.9M $0.4M $1.3M 
28 $5.8M $8.6M $0.8M $0.0M $0.1M $35.1M $42.4M $18.3M $6.3M $18.7M 
29 $0.9M $0.9M $0.3M $0.2M $0.2M $0.9M $0.9M $0.6M $0.1M $0.2M 
30 $1.7M $0.5M $1.0M $0.4M $1.1M $2.3M $1.3M $1.7M $0.5M $1.2M 
Ttl $147.8M $155.5M $100.7M $27.8M $74.5M $284.1M $327.1M $218.2M $51.3M $137.1M 

Note: totals may not sum properly due to rounding. 

 

 The City transitioned to a new Accounting System in 2018; on account of this transition, the billings of certain funds 

were adjusted throughout the year and may have resulted in modest end-of-year overages or shortfalls.  These will 

be rectified in 2019.  



 

 

Abandonment/Re-appropriation 

A type of budget revision that authorizes budget to be reallocated to a future budget year.  

Adopted budget  

The total budget authority that is approved in the annual budget ordinance by City Council.  

All funds 

All SDOT funds that are allocated for Levy to Move Seattle projects, including Levy funds, leverage (grants, 

partnerships, etc.), and local funds. 

Carryforward 

A type of budget revision that authorizes grants and capital projects to continue into the next budget 

year, adding to the adopted budget amount. Unspent budget is presumed to become ‘carryforward’ in 

the following year unless another action is taken (i.e. an abandonment).  

Levy funds 

A component of All Funds, these are specifically property tax proceeds as approved by voters in 

November 2015. 

Revision  

A budget action to adjust the adopted budget that occurs throughout the year to recognize grants, new 

revenues, augment or reduce appropriation authority, and make changes to capital projects.  

Revised budget 

The adopted budget plus any revisions that occur through the year.  

Transfer 

A type of budget revision that transfers budget from one project to another. Depending on the 

magnitude, these are processed either through Quarterly Supplementals or internally.  

Spend plan 

A plan developed and maintained by project owners, managers, project controls, and finance. The spend 

plan incorporates current events impacting project delivery and can be revised to better match expected 

spending. Spend plans may differ from budget due to current events, fund restrictions, or policy 

decisions. Current spend plans are reflected in the Levy workplan and updated annually for the Levy 

Oversight Committee. 

Supplemental  

A Council process, typically occurring quarterly, that revises the budget and may include obligating grants, 

allocating or transferring funding to and from projects, and creating new positions.  

 



 

요청하시면번역이나통역을제공해드립니다

ị ị ẵ ế ự ầ

mailto:MoveSeattle@seattle.gov
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